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Abstract: Building renovation is a key issue for energy saving in the future. 

The goal of this article is to show how this traditional activity can be industri-

alized thanks to a BIM supported process. The critical needs are explained and 

the proposed BIM presented. 
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1. Introduction 
 
The goal of this communication is to present the first elements that allow to set up 

a Building Information Model (BIM) and associated process for the renovation of 

apartment buildings that target high energy performance. This modeling problem 

appears in a large French multi-partner project called CRIBA that aims to industri-

alize building renovation in order to reduce energy consumption. In a second sec-

tion the critical needs of renovation and relevant BIM will be explained and justi-

fied. Then the main ideas of the renovation solution proposed by the CRIBA 

project will be presented in a third section. The fourth section deals with the mod-

eling propositions for the BIM.   

 

2. BIM for renovation: a set of various cascading needs 
 
We present and characterize the renovation needs in a first step. Then the reasons 

that push towards the industrialization of the renovation process are explained. Fi-

nally the relevant BIM need is introduced. 

 
2.1 Need for high energy performance renovation 

 
The global contribution from buildings (residential and commercial) towards en-

ergy consumption has steadily increased. Buildings account for around 20% and 

40% of the total final energy consumption in developed countries: 37% in the EU 

[1], 36% in the USA [2] and 31% in Japan [3]. Nowadays, it has exceeded indus-

try and transportation sectors. Growth in population, enhancement of building ser-

vices and comfort levels, together with the rise in time spent inside buildings as-
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sure the upward trend in energy demand will continue in the foreseeable future. 

Reducing energy consumption of the building sector is therefore one of our centu-

ry challenges. 

In several countries, research works are carried out on the efficient measures to 

take in order to reduce energy consumption of the building stock. Most states set 

regulations to improve the energy performance of new buildings. Huge progresses 

have been realized in the materials and in the building processes.  Thus it is now 

possible to build very low consumption buildings at reasonable costs. However, 

the annual rate of construction of new dwellings is only 1.1% in Europe [4]. At 

current rates, it would take nearly a hundred years to upgrade the energy efficien-

cy of the existing building stock. It is therefore indispensable to renovate the exist-

ing buildings to reduce their energy consumption. 

 

2.2 Need for the industrialization of the renovation process 

 

Nowadays, energy-efficiency renovation activities are currently still at the crafts-

man stage. Most of the time, the measurement are taken on site, then the materials 

are cut on demand directly on the building site in order to fit. The frames (win-

dows, doors, solar modules…) are adjusted on site with waste of materials. Finally, 

cladding is attached according to the architect expectations. Most of these activi-

ties are achieved on the building site with a very low degree of anticipation. As a 

result, the effectiveness of the working site is low, the energy efficiency of the 

renovation is questionable and renovation costs tend to increase. 

If you consider for example that there are about 20 million apartments in France, 

half of which were built before 1975 (when the first energy regulation was issued), 

that means that there are around 400 000 energy-inefficient buildings to renovate. 

Given these figures, it is clear that the building renovation process cannot remain 

at the craftsman stage and needs to be considered as an industrial activity. The 

main idea behind this industrialization is to distinguish: the existing building anal-

ysis, the renovation design, and the components production, from the renovation 

assembly on the building site. This allows to design, to prepare and to produce all 

the renovation components in factories with some anticipation allowing waste re-

duction and some optimization concerns. Then, all components are moved towards 

the building site for renovation assembly with a minimum of adjustments or fitting. 

 

2.3 Need for a BIM to support the renovation process  

 

The industrialization need and the volume of renovations under consideration re-

quire three key elements:  

 A technical concept allowing insulation by the assembly of off-the-shelf modu-

lar components with a minimum of specific components, 

 A chain of stakeholders including renovation owner, renovation designers, ar-

chitects, modular component suppliers, and on the building site installation 

teams, 

 A digital engineering chain that can provide aiding tool for supporting each 

task of the renovation process [5]. 
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We mean by digital engineering the entire chain of digital tools, ranging from ini-

tial scans and building analyses (required before renovation for measurement and 

specification of the existing building) up to the detailed plans of the renovated 

building (once renovation has been carried out) which will be supplied to the 

owner or building managers for maintenance and future adaptations.  

Given this goal, it is obvious that the renovation process is collaborative. Thus all 

the stakeholders will need to share data, information and knowledge at the various 

steps of the renovation process. Furthermore, as explained in [6] most of the times 

they will want to use their own specific software tool (scanning package, comput-

er aided design, finite elements, heating simulation, cost estimators, computer aid-

ed manufacturing, transport optimization, project manager…). In order to guaranty 

a minimum of consistency, it is necessary to share a same renovation model be-

tween all the stakeholders and therefore to support the whole process with a Build-

ing Information Modeling software (BIM software) [6]. Although if numerous 

studies have examined these tools for new builds, very few  have looked at their 

use in renovation, however [5] or [7] can be consulted. Thus the goal of this article 

is to propose the first modeling elements relevant to a BIM dedicated to the reno-

vation of apartment buildings that target high energy performance. This is 

achieved with respect to the key propositions relevant to BIM solutions like Open 

BIM, 4D or 5D-BIM as explained in [8]. Naturally these modeling elements are 

strongly dependent of the technical concepts used for renovation. Thus, the third 

section will present the renovation concept of the CRIBA project and the fourth 

one the modeling propositions. 

The technical concept is quickly described, and then the compromise associated to 

the each specific solution design is discussed. Finally the renovation process is de-

scribed introducing the BIM need.  

 

3. The proposed technical concept and relevant process  
 
The technical concept is quickly described and then a compromise associated to 

the each specific solution design is discussed. Finally the renovation process is de-

scribed introducing the BIM need. 

 

3.1 Proposed technical concept  

 

This industrialization is based on an ex-

ternal new thermal envelope which wraps 

the whole buildings. The envelope is 

composed of prefabricated rectangular 

multi-functional panels and fastener de-

vices that are used to fix the panels on the 

facade. In this article we do not consider 

the technical concept associated to the 

roof and relevant modeling elements. 

A multi-functional panel includes a wood 

Fig. 1. Technical concept 
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structure, insulation material, and cladding. Some of them, as shown in Fig. 1, 

may include windows, doors, solar modules and even balconies (all these elements 

are call from now frames). The length of these panels can vary between 1 and up 

to 13 meters while the width is between 1 and 3 meters. These sizes limits result 

from the transportation and manufacturing constraints. Two types of fastener de-

vices can be used. When the facade is of good quality, meaning that it can be load-

ed, each panel is attached on two (and up to four) single fasteners that are them-

selves directly fixed on the wall as on the upper part of figure 2. This kind of 

single fastener varies according to their load bearing capacity and the distance be-

tween the facade and the panels. When the facade is not strong enough, each panel 

is attached on a vertical metal profiles that runs all along the facade thanks to a 

simple fastener as on the lower part of Fig. 2. The metallic profile is attached to 

the wall with previous single fasteners. In some hard situations, metallic profiles 

may require concrete foundations. To give an order of magnitude a panel weight 

can vary between 200 kgs and 2000 kgs mainly according to size, thickness and 

cladding. 

The main interests of this concept are: (i) it can be adapted to any facade quality, 

(ii) renovation can be processed with people remaining living in the building, (iii) 

insulation quality and thickness selections allow using this concept with various 

climate conditions. 

   

Fig. 2. Fasteners for good and poor quality facade 

 

3.2 Designing specific renovation    

 

Each renovation problem is specific and each renovation design is a kind of com-

promise. In order to minimize the average heat transfer coefficient of the façade, 
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quantified in W/(m2•K), it is necessary to design panels as large as possible. Be-

cause energy waste is mainly concentrated around joins between panels. But when 

panels become large, their weight become high also and the facade is not always 

able to support them. Thus designing a specific renovation is often a compromise 

between panel sizes and fastener devices or how to maximize energy efficiency 

while respecting the facade acceptable load. Given these elements, the renovation 

process can be now described and discussed. 

   

3.3 Proposed renovation process and identification of BIM stakeholders 

 

The renovation process can be decomposed in the five sub-processes (Sp-i) start-

ing with first dimension analysis up to renovation reception by the building owner. 

 

Sp-1: Building geometry generation.  

On the existing building the first sub process consists of getting the building ge-

ometry. Most of the time laser scanning techniques are used and produce a raw 

cloud of points representing the building. This cloud is processed thanks to more 

or less autonomous techniques and provides a first building model with a refer-

ence plane for each facade and a set of various plane shapes. This step is critical 

for model accuracy and renovation quality because all downstream activities rely 

on this first building model. Then a human user or geometry designer enriches this 

model. He annotates the shapes according to three types: 

 Frames gathering: windows, doors, balconies that will be included in the panel, 

 Object that will cross the panel: electrical boxes, antenna… that will require a 

hole in the panel, 

 Object that will be taken off the facade before renovation assembly and at-

tached again after as: rain gutters, street lights... They will be included in the 

preparation and in the finish operations of the 5th sub-process. 

 

Sp-2: Building analysis and renovation requirement characterization.  

This sub process collects and adds four sets of information’s to the previous ge-

ometry thanks to various stakeholders:  

 First the robustness of the facade is analyzed 

by a structure expert. The reference plane of 

the facade is split in the three kinds of rectan-

gles: load-bearing wall, slab nosing, and re-

maining areas as shown in Fig. 3. Each rec-

tangle is analyzed in order to provide an 

acceptable load that will be used for fastener 

positioning. Each rectangle is annotated with 

an acceptable load and a platitude characteris-

tic.    

 Secondly the actual heat transfer performance 

level for each of the previous rectangle is 

measured with some kind of infra-red devices. 

This will be used for the definition of the heat 

Fig. 3 – Structure analysis 
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transfer coefficient of the panel and relevant insulation characteristics. 

 Thirdly, requirement or goal in terms of heat transfer coefficient is provided 

for each facade building. This will of course affect the selection of insulation 

thickness and type but also the frame energy performances. 

 Lastly, requirements in terms of panel cladding must be collected. They can af-

fect panel weight but also panel dimensions.   

 

Sp-3: Renovation specific design.  

Given previous information, it is now possible to define or more accurately con-

figure the renovation. As explained in [9] renovation specific design can be con-

sidered and solved as a configuration problem. This sub-process generates two re-

sults: 

 A bill of material of the renovation gathering the parameterized components 

fasteners and panels with dimensions, positions and all specific properties, 

 An assembly process describing all the operations necessary to the assembly 

sequence that should be followed on the building site. 

 

Sp-4: Production or manufacturing of the components of the specific renovation.  

Following the previous step, the component suppliers (panels and fasteners) final-

ized the detailed design (with detailed BOM for the panel) and manufacture the 

parameterized component. They also prepare the packaging for transportation. 

 

Sp-5: Renovation assembly on building site.  

This sub-process is the most critical. If previous sub-processes have been under-

taken correctly, it should ran smoothly, if not it will be necessary adjust and modi-

fy supplied components. Six kinds of task have to be planned: 

 Facade preparation, removing object that must be taken off and facade clean-

ing, 

 Transportation of fastener devices, 

 Fixing all fasteners (with metallic profile if necessary) on the facade,  

 Transportation of panel according to assembly sequence, 

 Panel assembly on already fixed fasteners, 

 Facade finish, some gasket can be added, fixing object that were removed. 

Of course the sub-processes Sp-4 and Sp-5 must overlap in order to avoid huge 

panel inventory. A hard and not easy scheduling problem exists here. Finally after 

the renovation assembly, the reception by the building owner can occur and the 

maintenance of the building with its new renovation can start. Of course panel can 

be damaged and of course changed if necessary. It is clear that all this process 

must be supported by a BIM software and relevant model. The final section pro-

poses adequate modeling elements. 

 

4. BIM propositions  
 

BIM propositions are attached to each façade. Thus before detailing the façade, we 

first present how upper level objects of the hierarchy are defined. 



7 

 

4.1 Main objects from building site to the facade  

 

Four levels of abstraction are considered providing four objects that take part in 

the renovation. Some properties are attached to each of them. 

 Working site: Is the bigger spatial division in the renovation. It is commonly 

referred by a name and brings attached crucial aspects for the renovation pro-

cess, e.g., accessibility constraints and weather. Such entity is divided into 

blocks. A working site is characterized by: (i) a wind level, (ii) a level of ac-

cessibility for heavy truck.. 

 Block: Is a set of buildings which are usually attached by a common wall. A 

block has also accessibility constraints which as the same time has an impact 

on the panel sizes possibilities.  

 Building: This is the actual place where apartment are arranged. It is the host 

of several facades and has dimensions (height and width). It is also character-

ized with space availability in order to park a truck or for some inventory pur-

poses. 

 Facade: A facade is a composition of apartments along with its doors, windows 

and so on. A reference plane (introduced in section 3.) will be attached to each 

façade.. 

These four elements are characterized by various referential and coordinate. We 

consider in the following the reference plane of the facade. 

 
4.2 BIM information and knowledge 

 
Five sets of information and knowledge (IK-i) are attached to each façade. They 

are associated with the five previous sub-processes. 

 

IK-1: Initial façade geometry that can contain: 

 IK-1.1 is the cloud of points that can be obtained by laser scanning. If the ge-

ometry is provided with a CAD file, this first element is not necessary.  

 IK-1.2 is the reference plane of the façade. This plane is either extracted from 

the cloud or from the CAD file. It is a vertical plane tangent to the façade at a 

minimum distance of 2 cm of the façade. This plane corresponds with the back 

of the panels or the back of the vertical metallic profiles. A referential is at-

tached to each reference plane. The plane has the height and the width of the 

façade. For simplicity we assume rectangle facades.  

 IK-1.3 is the set of frames. Each frame is characterized by a type with sub-

types (windows, door, balcony…) dimensions (w,h) and positions (x,y) in the 

reference plane. 

 IK-1.4 is the set of objects that will cross the panels. Each of them is character-

ized by a type (electrical boxes, antenna..), a 2D shape defined with a position 

(x,y) on the reference plane. 

 IK-1.5 is the set of objects that will be taken off and attached to the panels. 

Each of them is characterized by a type (rain gutters, street lights...), a 2D 
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shape defined with a position (x,y) on the reference plane and a weight be-

cause they will be supported by the panel. 

 

IK-2: building analysis and renovation requirements that can contain 

 IK-2.1: is a set of rectangles that corresponds with the intersection of load-

bearing wall and slab. 

 IK-2.2: is a set of rectangles that corresponds with the slab nosing minus IK-

2.1. 

 IK-2.3: is a set of rectangles that corresponds with the load-bearing wall minus 

IK-2.1. 

 IK-2.4: is a set of rectangles that corresponds with the remaining areas of the 

façade. 

Each rectangle of these four elements is characterized by: 

 dimensions (h,l) and positions (x,y), 

 an acceptable load per meter/square estimated by structure engineer, 

 a (min,max) distance between reference plane and façade if a cloud is available 

extracted from the BIM, 

 a heat transfer level measured or estimated by a thermic engineer. 

 IK-2.5: is an expected global heat transfer level for the whole façade, it is a re-

quirement established by the owner and the thermic engineer. When you have 

this parameter for each façade, you can compute the global energy perfor-

mance of the building. 

 IK-2.6: is a set of rectangles (or sometimes shapes) provided by the architect 

that corresponds to the cladding of the façade. Cladding is characterized by a 

weight and sometime dimensions. 

 

IK-3: Renovation description that represents all the component of the BOM of the 

renovation: 

 IK-3.1: is a set of single fasteners (panel/façade, without  metallic vertical pro-

files), 

 IK-3.2: is a set of single fasteners (profile/facade, with metallic vertical pro-

files), 

 IK-3.3: is a set of simple fasteners (panel/profile, with metallic vertical pro-

files), 

All these fasteners are characterized by a type, positions (x,y),  an acceptable load. 

Single fasteners have also a maximum acceptable overhang compatible with the 

distance between reference plane and facade. 

 IK-3.4: is a set of vertical profiles, characterized by dimensions (x,y) and posi-

tions (x,y). 

 IK-3.5: is a set of multi-functional panels, characterized by dimensions (x,y), 

panel thickness, positions (x,y), insulation type, and insulation thickness. If a 

frame is present: frame type (windows, door,…), dimensions (x,y) and posi-

tions (x,y). A panel is also characterized by its weight and its heat transfer co-

efficient. 

Renovation description shows also the assembly process. Globally each physical 
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component belonging to IK3-i (i=1to5) has an assembly order. This information 

can be processed with BIM-4D solutions in order to detect conflicts as explained 

in [10]  It is admitted that for a façade, all fasteners must fixed before starting 

panel mounting. 

 

IK-4: Component detailed descriptions are mainly used for panel and fastener de-

tailed description that depends on the component suppliers. Detailed parametric 

CAD design of each component must be provided by the supplier. They will be 

scaled at the good dimensions and located at the good positions defined in IK3 and 

included in the BIM. 

 

IK-5: Renovation assembly description is mainly used to describe where each 

physical component has been effectively mounted and if possible when. In a per-

fect world with no hazards, this information set should match IK-3 and IK-4. 

The renovation process, the main stakeholders, the information and knowledge 

feeding the BIM are synthetized in the figure 4. The storage of information and 

knowledge is following the IFC standard [11] in order to offer, even if not full 

proof, some sharing and interoperability possibilities.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Fig. 4. – Renovation process and relevant BIM 

 

5.  Conclusions  
 

The goal of this article was to present the first elements allowing propos-

ing a Building Information Model (BIM) and associated definition process 

for the renovation of apartment buildings that target high energy perfor-
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mance. The needs for energy renovation, industrialization of the renova-

tion, digital engineering chain supported by BIM software have been ex-

plained. Then the technical concept defined during the CRIBA project for 

the renovation solution was presented. It is based on a set of off-the-shelf 

modular components (parametric or standard). Then the renovation process 

and associated information and knowledge have been proposed. At the pre-

sent time, a numerical mockup of this engineering chain is in development 

and the renovation of a real working site gathering 4 blocks of 110 apart-

ments will start this summer in the south of France. 
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